

# Construction Schedule

**Re: 2017 Capital Road Improvements – Matawan – Middlesex Road and Villanova Place**

**August 14<sup>th</sup>, 2017**

Please take note that the following construction schedule is weather permitting and will be adjusted according to weather conditions

## **Week # 1- Middlesex Road**

**Monday - 08/14/17**– we will start with concrete work, pipe work & pavement repairs

**Tuesday -08/15/17-** we will continue with concrete work. Pipe work & Pavement repairs

**Wednesday -08/16/17** – we will continue with concrete work, pipe work & Pavement repairs

**Thursday – 08/17/17** – we will start with pipe work, Pipe work & Pavement Repairs

**Friday – 08/19/17** – we will continue with pipe work, Pipe work & Pavement Repairs

## **Week #2 – Villanova Place**

**Monday – 08/21/17** – we will begin underdrain work and pipe crossing

**Tuesday 08/22/17** – continue with underdrain work and pipe crossing

**Wednesday 08/23/17** – continue with underdrain work and pipe crossing

**Thursday 08/24/17** – Continue with underdrain work and pipe crossing

**Friday May 08/25/17** – we will install the fire hydrants

## **Week# 3 – Villanova Place**

**Monday 08/28/17** – we will begin concrete work

**Tuesday 08/29/17** – continue with concrete work

**Wednesday 08/30/17** – continue with concrete work

**Thursday 08/31/17** – continue with concrete work

**Friday 09/01/17** – continue with concrete work

**Week#4– Villanova Place**

Monday 09/04/17 – Holiday

Tuesday 09/05/17 – continue with concrete work

Wednesday 09/06/17 – continue with concrete work

Thursday 09/07/17- continue with concrete work

Friday 09/08/17 – continue with concrete work

**Week#5 – Villanova Place**

Monday 09/11/17 –clean up and restore

Tuesday 09/12/17 – clean up and restore

Wednesday 09/13/17 – start with milling and paving of the roadway

Thursday 09/14/17 – continue with milling and paving of the roadway

Friday 09/15/17 – continue with milling and paving of the roadway

**Week #6 – Villanova Place**

Monday 09/18/17 – Paving of the roadway

Tuesday 9/19/17 – Paving of the roadway

Wednesday 9/20/17 – continue paving of the roadway

Thursday 9/21/17 – clean up and restoration

Friday 9/22/17 – clean up and restoration